



Target Distribution Date: February 9, 2026

Email Communication #13

This message was sent to MCIR Notify, MCIR Notify-Manual Entry, IAP, LHD Health Officers, LHD Medical Directors, Tribal Health Officers, MCIR/SIRS, Bio Clerk, PH Imms Lead, MCIR Pharmacy Contacts, MCIR Vendors, High Priority Partners, DSO and Immunization listservs.

SUBJECT: MCIR MOD Project Update – January 2026

We want to share an important update on the MCIR Modernization (MOD) Project. MCIR and MDHHS staff continue working closely with our partners to prepare for the transition to STC|ONE, the new Immunization Information System designed to better support providers and public health across Michigan.

Go-Live Date Update

As shared in mid-January, the previously announced go-live date has been postponed. We are using this additional time to address system readiness, develop supporting materials, and complete extensive testing activities. A revised timeline is actively being developed and will be shared as soon as it is finalized.

Training Information

With the adjusted launch timeline, end-user training will also be rescheduled. Training dates, materials, and resources will be communicated once the new go-live date is confirmed. This approach allows us to align training more closely with launch activities and ensure users have adequate time and support to prepare.

Interoperability Testing

EHR and EMR vendors are actively testing HL7 updates and connections with STC|ONE, the new MCIR platform. This work focuses on confirming that systems can successfully exchange immunization data. In plain terms, interoperability allows electronic health

record systems to send and receive immunization information with MCIR in a consistent, standardized way—helping ensure records are shared accurately and efficiently.

Data Validation

In parallel with interoperability testing, MCIR has begun reviewing data migrated from the current system into STC|ONE. This process checks for accuracy, completeness, and consistency, helping to identify issues such as missing information or incorrect dates before launch. These validation efforts are essential to maintaining reliable immunization records and supporting sound public health decision-making once the new system is live.

Did You Know?

We are utilizing this additional time to collaborate closely with STChealth on configuration work that ensures STC|ONE aligns with Michigan’s Public Health Code and program workflows. Although the platform already meets CDC IIS Functional Standards, these state-specific adjustments help ensure a smooth transition for Michigan Users.

Thank you for your continued support, partnership, and collaboration. We appreciate your patience as we take these steps to prepare for a successful launch, and we will continue to share updates as more information becomes available.

Abigail Cheney, MPH
Director, Division of Data Systems and Operations

Ryan Malosh, PhD MPH
Director, Division of Immunizations