



Distribution Date: 12/05/2025

Email Communication #10

This message was sent to MCIR Notify, MCIR Notify-Manual Entry, IAP, LHD Health Officers, LHD Medical Directors, MCIR/SIRS, Bio Clerk, PH Imms Lead, MSMS, Tribal Health Coordinators, MCIR Pharmacy Contacts, MCIR Vendors, High Priority Partners, DSO and Immunization listservs.

SUBJECT: MCIR Modernization Update – November Milestones

We are excited to share continued progress on the MCIR Modernization project. The team has successfully achieved several key milestones this month, keeping us on track for our targeted go-live in late March 2026.

November Highlights

- **STChealth Onsite Visit:** In mid-November, STChealth joined the project management team onsite to refine project goals and align implementation schedules.
- **Training Kickoff:** Education and training efforts are now underway with Local Health Department (LHD) Administrators leading the first phase of end-user readiness.
- **Training Schedule Finalized:** The Education and Training Workgroup has officially finalized the end-user training schedule, ensuring a structured and consistent learning experience across the state.

Did You Know?

The STC|ONE modernized system will use built-in forecasting and assessment tools to support consistent, evidence-based immunization practices.

These accomplishments reflect our commitment to providing comprehensive training, strengthening stakeholder engagement, and validating system readiness—critical steps in advancing the MCIR Modernization project.

If you have questions or would like to join our MCIR MOD listserv, please email: MDHHS-MCIRTransition@michigan.gov

For the latest updates on the MCIR Modernization, visit:
<https://mcir.org/modernization/>

Thank you for your attention and continued support during the transition to the modernized MCIR system.

Abigail Cheney, MPH
Director, Division of Data Systems and Operations

Ryan Malosh, PhD MPH
Director, Division of Immunizations