



Distribution Date: 03/31/2025

Email Communication #4

This message was sent to MCIR Notify, IAP, LHD Health Officers, LHD Medical Directors, MCIR/SIRS, Bio Clerk, PH Imms Lead, MSMS, Tribal Health Coordinators, MCIR Pharmacy Contacts, DSO and Immunization listservs.

Subject: MCIR Modernization: Updates on the transition to a new IIS

The work to launch a modernized MCIR in 2026 continues! Here's a quick recap of key developments from March:

- **STC Training Services Overview:** On March 3, the STChealth training team provided an overview of their training services, content, materials, and learning management system.
- **Test Site Launched:** STChealth completed the build-out of the test environment.
- **HL7/Interoperability:** MiHIN, DTMB, the Legacy Vendor, and STChealth met to discuss data flow configurations and HL7 messaging capabilities.
- **Organization/Facility Relations:** The MCIR Education and Training Analyst (ETA) team began verifying relationships between parent organizations and their affiliated facilities to ensure a smooth transition to the new system's two-tier structure.
- **Next Site Visit:** STChealth plans to visit Lansing in mid-April.
- **Stay Informed:** Visit the [MCIR Modernization webpage](#) for project updates, timelines, and resources.

With these milestones, we remain on track to complete the transition and implement the new system in 2026.

If you have any questions or suggestions regarding the transition, please email MDHHS-MCIRTransition@michigan.gov.

Abigail Cheney, MPH
Director, Division of Data Systems and Operations

Ryan Malosh, PhD MPH
Director, Division of Immunizations